35

Sectt. II-29—25,503—6-12-2

Edu (1925) Department.

Education

General SERIES.

G.O. No. 510

DATED 7/4/25

[Despatch Abstract.]

College

Mangalore -

Government -/Additional building - Construction - deferred.

C.F.—32.

No. 1964 mis
60 IC,

Office of the Superintending Engineer,
Station IV Circle, Coimbatore,
Date 7th December 1922.

From

P. Hawkins Esq., M.Inst.C.E.,
Superintending Engineer, IV Circle.

L Con 5875 A
9/12/22

To

The Secretary,
Law Education Secretariat,
M A D R A S.

Sir,

Subject:- Sanctioned plans and estimate for constructing an "Upper storey" to the new block of the Government College at Mangalore.

With reference to Chief Engineer's wire dated 27th November 1922 to the Executive Engineer, West Coast Division, I have the honour to return herewith sanctioned plan W.C. No.306 of 1920 and the sanctioned estimate for Rs.19,050/- approved in G.O.No.1315 W., dated 12th September 1921 for the work cited above.

I am ~~preparing~~ proposing a revised design for this work as it is doubtful whether the existing building will safely carry an upper storey.

Enclosure:-
1 Plan W.C.No.306/1920.
1 File of estimate with report etc.

2

Sd. P. Hawkins, 30.11.22
Supg. Engineer, IV Circle.

(True Copy)

Personal Assistant.
5.12.22

S.S./5-12.

C.F.-46.

POST COPY OF TELEGRAM.

LAW DEPARTMENT

No. 1 16 , dated 28 November '22.191

SECTION
30 NOV 1922
CURRENT NUMBER

State or private State.

Express or ordinary Ordinary.

From station Calicut.

Office of the Executive Engineer, West Coast Division.

To station Coimbatore.

To officer or person The Superintending Engineer, Fourth Circle.

E.W. wires begins send direct Law Education Secretariat Madras report and estimate for constructing Upper Storey in Government College Mangalore approved in Government Order 1315-W of Twelfth September 1921 ends. Sanctioned estimate and plan were sent in 1773-S.B. of Fifteenth November 1921. Kindly forward them direct.

Copy forwarded by post in confirmation.

Copy to the Chief Engineer, P.W.D., Madras, for information with reference to the telegram dated 27th November 1922.

Sd. W. J. Davis,
Executive Engineer,
West Coast Division.

Law (Edn) dept U.O in continuation
Endt U.O No 2458 B-1 dt 27/11/22.

(True copy forwarded)
By Order.
Head Clerk.

(Signature.)

(Designation of the officer.)

To

The Chief Engineer, P.W.D.,
Chepauk, Madras.

3/ Law Concept

Memo. 5-5-35-A-5
23.4.23

3

5535 A/22

Extensions to the new block of buildings of the Govt. College, Mangalore.

A copy of the letter from the Supdt. Engr., IV Circle, No. 1964/604 dt 7.12.22, is communicated to the D.P.I., who is requested to obtain and submit to Govt the revised design referred to in the S.E's letter together with an estimate of the cost of the work.

20.4.23

20/4/23

Remind on 30.4.23.

Reminder sent 2/8/23

Reminder sent on 11/9/23

Reminder memo sent for... on 5/10/23

4

Law (Secy) Dept

Very Urgent.

C.P. 5535A/22

Memo. No. 5535A/22-6, dt 5-10-23.

Govt. College, Mangalore - Extensions to the new block of buildings.

The D.P.I. is requested to expedite the submission of the revised design and an estimate of the cost of the work called for in Memo No. 5535A/22-5, dt 22-4-23. The reply should be sent before the 15th instant so that the scheme can be examined and sent to the Finance Dept. before the 1st November.

5-10-23. 4.10.23.

DESPATCHED
5 OCT 1923

To the D.P.I.

Copied
P.A.B
5-10-23

Edl. A-1—2,504—2-3-22.

EDUCATIONAL DEPARTMENT.

5

18 OCT 1923

In future letters, please quote No. R. C.No. 3677 D/22 dated 13- 10- 1923 and short title *

*Rec'd*_____ *Enclosures* Nil

*Reg'd*_____ *Spare copies*____

Telephone No. 5238
Telegraphic Address :
" Instruction "
Madras.

The Old College,

Dated 13-10-1923 192

15

From

L. Edn 4711A
15/10/23

R. Littlehailes Esq., M. A.
Director of Public Instruction,
Madras.

To

The Secretary to Government,
Law(Education) Department.

Sir,

Extensions- Government college, Mangalore.
*****

With reference to your memorandum No.5535-A-5 dated 23- 4- 1923 and memorandum No. 5535 A/22-6 dated 5-10-23 in connection with extensions to the Government College, Mangalore, I have the honour to state that the original proposal of constructing an upper storey over the new block at a cost of Rs.19,050 approved in G.O. No.1315 W dated 12-9-21 was abandoned as the Superintending Engineer considered that the new block was not strong enough to bear an upper storey. He accordingly sent a revised design and an approximate estimate amounting to Rs.49,400 for obtaining the approval of Government. The Principal to whom the revised design was referred, did not approve the design and the accommodation proposed to be provided. I visited the college on the 4th instant and considered the matter carefully in situ. I have requested the Principal to submit a revised scheme in accordance with my suggestions. I shall submit the scheme on receipt from the Principal.

P.T.O

Principal.

I have the honour to be,

S i r,

Your most obedient servant,

for Director of Public Instruction

a.r. 16- 10- 1923.

to Rs 49400/- received from the Superintending Engineer are also herein enclosed.

I have the honour to be,

Sir,

Your most obedient servant,

for Director of Public Instruction.

F.R.K. 22/10

22.10

Law Department.

Memo: 448 C-10) 12.3.24

Govt. College Mangalore

Extensions to the new block of buildings - Correspondence ending with the D.P.I's letter D.O.C. No. 3677 D/22, dt. 22.10.23.

The D.P.I is requested to obtain and submit rough plans and estimates for the extensions to the new block of the Govt. College, Mangalore in accordance with the designs proposed in the Director in paras 2 and 3 of his letter dt. 22.10.23

8.3.24. 8.3.24

To The D.P.I.
with plans & estimates
rets.

Returned after six weeks.

C.F. 30—18,658—3-01-23.

EDUCATIONAL **DEPARTMENT.**

11

Received 7-SEP-1924 192 *Registered* 192 .

SECRETARIAT SECRETARY TO GOVERNMENT LAW DEPARTMENT MADRAS

Subject.

Extensions - Government College, Mangalore.

ENCLOSURES.
No. plans and estimates etc.
Spare copies

R.O.C. No. 3077 D 01 22

Station Madras, *Dated the* 4th September 192 .

From (Name) R. Littlehailes Esq. M. A.,

(Designation) Director of Public Instruction

To The Secretary to the Government of Madras,

Law (Education) Department.

Sir,

With reference to Memo No. 448 C-1 Law (Education) dated 12th March 1924, I have the honour to submit for the approval of Government, plans and approximate estimates amounting to Rs 41,000/- for the construction of an additional block for the Government College, Mangalore.

2. The statement as required in Memo No. 333-C P.W.D. dated 10th January 1923 is also enclosed.

I have the honour to be,

Sir,

Your most obedient Servant.

for Director of Public Instruction

G.M. 5.9.24.

12

41 - Civil Works Budget 1923-1924.

List of new Major works.
Scheme administratively approved by the Govt.

Locality.	Projects and works.	Approximate cost of proposal.	Demand for 1923-1924.
Mangalore.	Extensions of the new block at the Government College.	19,050	20,000

Remarks.

(B)

Administratively approved in G.O.No.1315 W, dated the 12th September 1921. Estimate sanctioned.

Law Dept.

A draft note for the Finance Committee is submitted for approval. The file may be forwarded to the Finance Dept.

7.11.22

9.11.22

9/11/22

Finance Dept.

Edn. 5790A1
9-11-22

Ft 1322 BT
11-11-22.

(The original of GO 1315 W dt 12-9-21 is not in the file and the P.W.D on requisition state that it is not available)

2. Nothing is stated in the note for the Finance Committee as to the urgency of the Scheme. It may be stated whether the Law Dept. is submitted

13

~~May~~ be requested to put up the original of G.O 1315 W dt 12.9.21 and to explain in detail the necessity & ~~detail the~~ the urgency of the proposal.

US 21.11.22 — 21.11.22

The proposal is furnished as per the F. Dept is concerned, & there is no objection to it's recommendation for sanction in Part II. F Dept must leave it to Law Dept. to get the instructions of Govt. Finance Dept should examine it when the material for examination is provided.

Law 22/11/22

WO 1322 BI-1 22-11-22

L. Cell 5535A 22-11-22

Law Cell Dept.

The original of G.O. No. 1315 W dt 12.9.21, has been obtained and is put up at (1). It does not also contain any information as to the necessity and urgency of the work. The

14 / 11 / 2

V.U

The nature of aid the necessity for the work are said to have been explained in the report accompanying the estimate but no copy thereof is kept with the G.O.

The P.W.D. may, it is submitted, be requested to obtain by telegraph a copy of the report and the estimate from the S.E. IV Circle to whom the estimate has been forwarded, and to furnish it to this dept. at a very early date.

A.
24.11.22

24-11-22
N.G.
24/11

P.W.D.

Ednl no 5535 A-1
24.11.22
SECTION
24 NOV 1922
2458

Telegram sent 27/11/22.

SECRETARIAT TO GOVERNMENT
28 NOV 1922
SCHEDULE DEPARTMENT

Copy & post
Copy to the S.E. IV Circle

(1) Tele. telegram & post copy
(2) Law (Edn) U.O.

P.W.D. U.O. no 24588/B/22-1
27-11-22
L. Sec 5834A
28/11/22
2.6.23

Law (Edn) U.O.
27/11/22

The following telegram to the Ex. Engr. West Coast Div. S.E. IV Circle is submitted for orders to issue.

Send direct (to) Law Education Secretariat Madras (the) report (accompanying the estimate) (the) for constructing (an) upper storey in (the) Govt. college Mangalore approved in G.O. 1315 W dt 12th September ~~last~~ 1921.

After issue of the telegram and post copy the file may be returned to Law (Edn) U.O. to await the report. That dept. may also be requested to consult the D.P.I. in the meanwhile in regard to the urgency of the work

Law (Edn) U.O.
27/11/22

15

Law (Govt) Dept

The report and estimate called for from the Exe Engr., West Coast Dn. may be awaited. 5535A

2. A draft no note asking the DD to explain in detail the necessity and urgency of the work is subd. for approval.

29.11.22

30/11/22

w/o note sent to DB

5535 A

30.11.22

29/11-22

29/11

Law (Edn) Dept

Very urgent

Chief Engineer, Irrn. S.V.

DIRECTION OF PUBLIC INSTRUCTION
C No 36772
1 DEC 1922
MADRAS

Ms - Civil Works Budget - 1923-24. 12

List of new Major Work

Extensions of the new block at the Govt. College, Mangalore - Construction of an upper storey - Scheme approved in G.O.No. 1315 W dt 12-9-21.

A provision of Rs. 20,000/- has been proposed for inclusion in the next year's budget for this work. The D.P.I. may be requested to explain in detail the necessity and urgency of the scheme, at a very early date.

29-11-22 30/11/22

DPI

SECRETARIAT TO GOVERNMENT
5 DEC 1922
LAW DEPARTMENT

29-11-22

NK 29/11

G.O. Ms No 1055-35/Edn-2 30.11.22

L. Dis 5758A 5/12/22

U.O.Reply. W.O No 36772/22 dt.

In G.O.No.1315 W dated 12-9-1921, the Government sanctioned the construction of an upper storey for the new block at a cost of Rs.19,050 in the Government college at Mangalore.

Provision for this work was recommended even in the P.W.D. budget for 1922-23. But on account of financial stringency it was omitted.

The laboratories are so overcrowded that students have to work in batches and on holidays so as to finish the necessary practical work.

Moreover

Moreover the affiliation of the college in group ii of the Intermediate courses (Natural Science) has made the question of additional accommodation pressing. The Science groups at the College are very popular but admissions have necessarily to be restricted owing to want of space.

The scheme is therefore both necessary and urgent.

RAA
4.12.22.

The plans and estimates in CF were administratively approved in Govt 1315 W (D) of 12-9-21. The DOS has explained the urgency of the scheme. The file may be forwarded to Finance.

Educ (Edn) No 55350-3
11-12-22.

Finance Deptt

[This was one of the schemes received with a lot of Part I schemes at the end of Oct which was returned to Educ for notes on individual cases.]

Fin. Dept. 2058 BT
12.12.22

The scheme has already been sanctioned by Govt and Finance need not perhaps, but to the Law Deptt placing it before the Finance Committee.

Finance need not be asked to

12

This case going before Finance Committee if Govt shall desire to press it. If they do, the note for Finance Committee should be recast with reference to para 1 of the report accompanying the plan & estimate — page 2 C.E. — and to the D.P.I's U.O. note (page 5-6 above).

The Superintending Engineer's remarks at B page 1 C.E. is invited for consideration. If a revised design is necessary arises doubts whether the existing building can safely carry an upper storey. The case seems hardly ready for Finance Committee & there may be doubts as to whether it really is urgent.

EB 17/12/22

D Land Educ. U.O

Fin W0 2058 BI-1
9/18/12/22

L-Edn 6050-A
18/12/22

FOREIGN & POLITICAL DEPARTMENT
18 DEC 1922

Draft note for the Finance Committee is submitted. Finance may be asked to note its remarks hereon.

19-12-22 20/12/22

Law (Edn) no 5535 B-4
20-12-22

Fct 2269 BI
21-XII-22.

PTO

19

Finance Dept

The Law Dept have not mentioned in the note for the Finance Committee the remarks of the Supt Engineer at B on page 1 C.F. 1922, that he is considering a revised design, as he is doubtful whether the existing building can safely carry an upper storey. A

The Law Dept may be requested to add this to the note.

2. The Fin: Dept note may be:-

"The proposal is not still in a complete stage, but may be placed before the Finance Committee" B

A Law is requested to add a sentence to the note as indicated in pencil on the draft.

B. Finance note will then be as at B.

EVT 27/12/22

20/ 9

Law(Education) Department.

Note for the Finance Committee.

Part II - 41 - Civil Works Budget - 1923-24.

Extensions to the new block at the Government College, M a n g a l o r e.

With his letter No.13174, dated the 6th August 1921, the D.P.I. submitted a plan and an estimate for Rs.19,050 for constructing an upper storey to the new block of the Government College at Mangalore. In the report accompanying the estimate it was stated:--

"The block in which the upper storey is to be "built was constructed in 1914-15 (X X). In 1917 the "University Commission remarked that the accommoda- "tion is quite insufficient". But for want of funds, "the matter was not pressed. It was taken up this "year (1921) and the Principal asked for plans and "estimate for the upper storey which is needed to "provide lecture halls. The accommodation provided "is two halls 62½' x 20½' and 62½' x 25½' respectively " with a movable partition for subdivision as may "be required. The lower storey is proposed to be "16' high, and the upper storey 13'-6" high."

2. In G.O.No.1315 W., dated the 12th September 1921 the Government sanctioned the construction of an upper storey to the new block at the Government College, Mangalore at a cost of Rs.19,050.

3. The D.P.I. in recommending a provision of Rs.20.000/ for the work in the P.W.D. budget for 1923-24 has stated:--

"Provision for this work was recommended even "in the P.W.D. budget for 1922-23. But on account of

"financial stringency it was omitted.

" The laboratories are so overcrowded that

"students have to work in batches and on holidays

"so as to finish the necessary practical work.

"Moreover the affiliation of the college in

"group(ii)of the Intermediate courses (Natural Science)

"has made the question of additional accommodation

"pressing. The Science groups at the college are

"very popular but admissions have necessarily to

"be restricted owing to want of space.

" The scheme is therefore both necessary and

"urgent."

4. The Director's recommendation may be supported in this department.

19.12.22

Finance Dept

The proposal is not still in a complete stage, but may be placed before the Finance Committee.

E. S. Lloyd
27.12.22

16 copies of the Note Sent to Finance on 4.1.23 with No. 5835A/23

Law/Jy Dept

Extract from the proceedings of the Finance Committee of 18-1-23.

"8. Read proposals for extensions to the

" new block at the Govt College, Mangalore.

(Provision

(Provision recommended by the D.P.D. in the budget estimate for 1923-24 is Rs. 20,000/-)

No. 5535-A/22.

The Committee observed that the scheme did not appear to have reached the stage for the provision of funds."

US.

The decision of the Cabinet may be awaited. The file may be circulated to Mr.

30.1.23.

DLB 30.1.23

MM 30/1/23

M.3

30/1/23

Attention is solicited to the second subpara of the S.E.'s letter under ref. The D.P.D. may be asked to obtain and submit the revised design referred to by the S.E. with an estimate of approximate cost of the work.

A draft memo is submitted.

DLB 10.4.23.

16.4.23

16/4/23

MM 15/4

P.3/4.

Memo No. 5535A-5 dt 23.4.23.

23

41, CIVIL WORKS, PROVINCIAL - TRANSFERRED.

PART II - SCHEMES - NEW MAJOR WORKS.

Demands for 1924 - 1925.

16

- - - - - -

Public Works Department.

	Amount of estimate Rs.	Demand for 1924-25 Rs.
Constructing an upper storey to the new block of the extensions to the Government College, Mangalore.	19,050 (49,400)	10,000

(D) G.O.No.1315-W dated 12th September 1921. Estimate sent to the D.P.I. in Febry.1923. Site has to be acquired if the scheme for the upper storey be abandoned.

Director's remarks.

No site has to be acquired although the scheme for the upper storey has to be abandoned on the advice of the P.W.D. The Superintending Engineer has selected a site within the existing compound of the college which is Government property. The provision may stand and I hope to be able very soon to address Government further on the subject.

Law (Education) Department.

The question of provision of funds for the construction of an upper storey to the new block of the Government College, Mangalore, at a cost of Rs.19,050/-, which had been administratively approved (D) in G.O.No.1315 W, dated the 12th September 1921, was considered in connection with the budget estimate for 1923-1924. It was placed before the Finance Committee. As the Superintending Engineer had then stated that it was doubtful whether the existing building would safely carry an upper storey and that he was proposing a revised design, the committee observed that the scheme did not appear to have -

h i/f.

24

reached the stage for the provision of funds. Provision was not therefore made in the current year's budget for this work.

2. Subsequently in April 1923 the Director was asked to obtain and submit the revised design referred to by the Superintending Engineer with an estimate of the cost of the work. This has not yet been received. It is not clear whether the scheme for an upper storey will have to be abandoned or not. The Director says that even if this scheme is abandoned, there is a site within the existing compound of the college, which is - Government Property, and that a separate block may be constructed instead of an upper storey. It is however, submitted that unless a definite proposal with the necessary rough plans and estimates is received, the Finance Department will not consider the question of provision of funds for 1924-1925. The Director may therefore be requested u.o. to submit definite proposals in the matter so as to reach this office by the 25th instant so that the scheme may be sent to the - Finance Department before 1st November.

23 OCT 1923

25 17

The Director presents proposal for the construction of a separate block according to the designs suggested by him seems more suitable that of the Supdg Engr. The cost of the Director's proposal is only Rs. 29,000/- while that of the S.E's proposal is Rs. 36,500/-. The Director's revised proposals may be approved in this Dept. The file may be sent to the Finance Dept. for remarks, through the P.W.D. who may be requested to pass the file on to the Finance Dept. before 1st November with information as to

(1) the time that will be required for the preparation of detailed plans and estimates according to the Director's designs and (2) the period within which the work can be carried out if it is sanctioned.

CURRENT NUMBER 0684

Law Secn no 4719A-2
25-10-23.

PWD

Issue

PWO

Vengayam AS

The file may be sent to A.E.T for furnishing the information required at A above

AET P.T.O

26

N.S.

1) The time that will be required to prepare detail drawings & estimates may be taken as 3 months. The work will be done in the Sup? Engr's office (I think, as the previous design has been worked out there) along with other works

2) It will take one year to complete the work in all respects.

SDV 26/X/23. AET

~~S. K. Ramaswamy Iyer~~

26.X.23 AET.

26/X/23

The file may now be passed on to Finance

Rec 26/10

Finance 10

TC 5.00 P

To

PW Dept. No. 26 Ex. WKS 6-1

26-copies

[Notes from p. 12 may be read]

Finance Dept

Rs.

Amount of estimate - 29.000 - para 3. p 8 CF=

Demand for 1924-25. Not specified

This Dept. need not object to the Scheme being placed before the Finance Committee for provision of funds in 1924-25.

Fin Dept. No. 26-T&C

27-X-23.

The preparation of detailed plans and estimates which will take about three months can be begun only in April or May 1924 after the budget is passed. The work can be commenced only about October or November after the monsoon in the West Coast is over. It will take one year to complete

The monsoon might begin on 1st about Dec

A

27

A provision of Rs. 15,000 seems sufficient in 1924-25, the balance being provided in 1925-26.

3 The Law Dept. may be requested to prepare a note for the Finance Committee

Fin. BE - 0 - 1 / 182 / 2-XI-23.

Cer 3.11.23

3/11/23

5/11/23

Law

Law (Gen.) Dept.

A provision of Rs. 15,000/- seems sufficient for 1924-25. A draft note for the Finance Committee is submitted. It may be sent to the Finance Dept. for incorporating their remarks therein.

16.11.23 17/11/23

15.11.23 16.11.23

Fin. no 6719A-3 / 17.11.23

Finance Dept

The following may be the Finance Note :-

The proposal may be placed before the Finance Committee.

Fin. BE. 0 / 326 / 17-XI-23.

Cer 17.11.23

17/11/23

25/XI/23

Law.

Fin. 5307A

BE. 0 / 326 27/11/23

26-XI-23.

(CAM (CO 3))

May be circulated to M/s 1.

27.11.23

28.11.23

29/11/23

M2

C1

30.11.23



Law (Education) Department

NOTE FOR THE FINANCE COMMITTEE.

Part II- 41-Civil Works Budget- 1924-25-Extensions to the buildings of the Govt.college, Mangalore.

With his letter No.13174,dated the 6th August 1921,the D.P.I submitted a plan and an estimate for Rs.19,050 for constructing an upper storey to the new block of the Government College at Mangalore. In the report accompanying the estimate it was stated:-

> "The block in which the upper storey "is to be built was constructed in 1914-"15. In 1917 the University -- "Commission remarked that "the accommoda-"tion is quite insufficient". But for want "funds the matter was not pressed. It "was taken up this year (1921) and the "Principal asked for plans and estimate "for the upper storey which is needed "to provide lecture halls. The accommoda-"tion provided is two halls 62½' x 20½' "and 62½' x 25½' respectively with a " movable partition for subdivision as "may be required. The lower storey is "proposed to be 16' high, and the upper "storey 13'-6" high."

2.In G.O.No.1315 W.,dated the 12th September 1921 the Government sanctioned the construction of an upper storey to the new block at the Govt. College,Mangalore, at a cost of Rs.19,050.

3.The D.P.I in recommending a provision of s.20,000 for the work in the P.W.D.budget or 1923-24 has stated as follows :—

"Provision for this work was recommended "in the P.W.D budget for 1922-23. But on "account of financial stringency it was omitted.

"The laboratories are so overcrowded "that students have to work in batches and on "holidays so as to finish the necessary - "practical work. Moreover the affiliation "of the college in group (ii) of the Inter- "mediate courses(Natural Science) has made "the question of addl.accommodation pressing. "The Science groups at the college are very "popular, but admissions have necessarily to "be restricted owing to want of space.

"The scheme is therefore both necessary "and urgent"

4.The scheme was placed before the Finance committee last year. The Supdg. Engineer had however reported that he was proposing a revised design for this work as it was doubtful whether the existing building would safely carry an upper storey. The Finance committee therefore observed that the scheme did not appear to have reached the stage for the provision of funds.

5.The Supdg.Engineer has since submitted a revised design and an approximate estimate amounting to Rs.49,400 for constructing a new block instead of an upper storey as originally proposed. The Director has made certain alterations in the Supdg.Engrs.proposals and the cost of the design as revised by the D.P.I. is estimated at Rs.29,000. As the scheme is both necessary and urgent,the Director's revised proposal

may be approved. As it is likely that only about Rs.15,000 can be spent on the work in 1924-25 a provision of this amount may be made in the next year's budget, the balance of Rs.14,000 being provided in 1925-26.

15.11.23 16.11.23 16.11.23 17/11/23

Note by the Finance Department

Law (Education)

The proposal may be placed before the Finance committee.

R.W.D. 25.11.23
R W Davies

Fin.Deptt.

Extract of proceedings of the Finance Committee at their 11th meeting on 5-1-24.

The consideration of the scheme was postponed until the estimates are ready.

Revd
8-1-24.

Law(Education).

H. Edn 155 A. 9/1/24

9 JAN 1924

Law (Education)

May be circulated to the Hon'ble the Minister for Revenue

9.1.24 10.1.24 11/1/24

38. 34 22

objected to. Law (Estt.) may, at the same time, be informed that it is unlikely that funds can be provided in next year's budget unless the work is a Class I work

18.9.24 18.9.24

19/9

Law

Law 335 of Estt 1
19.9.24

Law (Com) Dept.

A draft note for the Finance Committee is submitted. It may be sent to the Finance Dept. for incorporating their remarks in the note.

26-7 29.9

28.9.24

Finance

Law Estt. 2308C-2
30.9.24

Fin (B.E.I) dt. 2
1-10-24

Finance (B.E-I)

Finance note may be:-

"The proposal may be placed before the Finance Committee."

2/10/24 Law

Law (Com)
M2

10/10/24

M2 2.10.24 8.10 C4

85 24

Finance Department.

Extract of proceedings of the Finance Committee at their fifth meeting 1924-25, dated 17-10-24.

The Committee placed the scheme in class III. (XI) (XI) Desirable if funds are available.

18-10-24.



Law.

Law (Extt)

L. Dis. 2805C
20/10/24.

Submitted.

20.10.24 — 22.10.24 S — V.TK 23.10 — M 2

Provision for the scheme has not been made in the Civil Works Budget for 1925-26. A draft order is submitted.

9.4.25 — 6.4.25 — 6.4.25 — V.TK 7.4. — I

Law (Education) Dept.

NOTE FOR THE FINANCE COMMITTEE.

Part II-41- Civil Works Budget- 1925-26 - Additional buildings, Government College, Mangalore.

Proposal of the D.P.I.,

The D.P.I., submits an approximate estimate ~~for~~ of Rs. 41,000 for the construction of additional buildings required for ~~the~~ Government College, Mangalore.

Note by the Law (Education) Department.

In August 1921, the Director of Public Instruction submitted ~~a~~ plans and ~~an~~ estimates for Rs. 19,050/- for ~~constructing~~ adding an upper storey to one of the blocks of the college buildings at Mangalore. In the report accompanying the estimate it was stated ~~as follows~~:-

" The block in which the upper storey is to be built was constructed in 1914-15. In 1917, the University Commission remarked that 'the accommodation is quite insufficient'. But for ~~the~~ want of funds the matter was not pressed. It was taken up this year (1921) and the Principal asked for plans and estimate for the upper storey which is needed to provide lecture halls. The accommodation provided is two halls 62½' x 20½' and 62½' x 25½' respectively with a movable partition for subdivision as may be required. The lower storey is proposed to be 16' high, and the upper 13'- 6" high".

2. In an order dated 12th September 1921, the Government sanctioned the construction of an upper storey at a cost of Rs. 19,050/-.

3. While recommending a provision of Rs. 20,000 for the work in the budget for 1923-24, the Director of Public Instruction stated as follows:--

~~"Provision for this work was recommended in the Public Works Department budget for 1922-23. But on~~

~~account of financial stringency it was omitted.~~

" The laboratories are so overcrowded that students have to work in batches and on holidays so as to finish the necessary practical work. Moreover the affiliation of the college in group (ii) of the Intermediate courses (Natural Science) has made the question of additional accommodation pressing. The Science groups at the college are very popular, but admissions have necessarily to be restricted owing to want of space.

" The scheme is therefore both necessary and urgent".

4. The question of the provision of funds for the work in the budget of 1923-24 was placed before the Finance Committee. In the meanwhile the Superintending Engineer had reported that he was proposing a revised design for this work as it was doubtful whether the existing building would safely carry an upper storey. The Finance Committee therefore observed that the scheme did not appear to have reached the stage for the provision of funds.

5. The Superintending Engineer subsequently ~~submitted~~ a revised design and an approximate estimate of Rs.49,400 for constructing a new block instead of an upper storey. As the design was not suitable, the Director of Public Instruction proposed a revised design and the cost which was ~~very~~ roughly estimated at Rs. 29,000. The revised scheme was again placed before the Finance Committee in connection with the budget ~~estimate~~ for 1924-25. The Committee recommended ~~the~~ postponement of the consideration of the scheme until the estimates were ready. The Director has now submitted revised plans and approximate estimates for Rs.41,000/- for the construction of a separate block of building. In view of the urgency of the scheme it may be approved. As it is reported that the execution of the work will take two years, a provision of Rs. 21,000 may be made in the Civil Works budget for 1925-26.

HA. 25-9-24

26-9-24

V.TK 29.9

Note by the Finance Department.

The proposal may be placed before the Finance Committee

R.W.D. 2.10

Scott. Il-5 (a)—28,703—6-12-24. (6)

88 / 24

Law (Edn) DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.	6/4	
When copied ..		
When examined ..	7/4	
When signed ..		
When despatched ..		

College

Government — Mangalore — additional building — construction — deferred.

READ AGAIN G.O. No. ....., dated ..... 192 ..

" " " " ..... " 192

READ ALSO:—

C. No. 2308 ✓ From the ....., No. ....., dated ..... 192 .

" " ..... " " ..... " ..... " ..... 192 .

" " ..... " " ..... " ..... " ..... 192 .

ORDER.

No. 510, dated 7-4- 1925.

Mis

The Government have been unable to provide funds for the construction of an additional building for the Government College, Mangalore, in the Civil Works budget for 1925-26.

The Director of Public Instruction is requested to bring forward the proposal in time for consideration in connection with ~~Revised~~ Budget schemes for 1926-27.

DESPATCHED
8 APR 1925

To

The D.P.I (with plans and estimates retd)

Copy to the PWD

6.4.25 6.4.25 V.T.F 7.4 6/4